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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 316

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 3 & 9 meters .

Chris had to work on joint N . Face A . He had to grind , clean , heat , & weld .

Mike had to work on joint G . Face B & joint F . Face B

Reggie had to work with both crews & he had to work with the QA & QC .

William , Joe, Andrew , & Bernie had to work with the welders & they had to MT , UT , & Map the
repair locations . Check Joe 's report for the welders detailed activities .

Casey had to work on the W line rigging materials from & to the site , & work with the erection tower
removal .

Anthony , Augie , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower removal .
Crews had to work on house keeping . They had to fly out of the site all the remaining tools , equipments ,
conex box , air & power lines . They started at 7:10 AM. Crews

After that , crews had to remove & fly out of the site the grating for the East & West sides , cut & fly out
of the site the bracing members . They were done at 12:00 PM.

In the afternoon , crews had to remove the center section , fly , & set it on the W line They started at
12:40 PM. Crews were done at 2:20 PM.

Then , crews had to remove the South side bracing members & the South section . They started at 2:30
PM.

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the
tower .

Huang & Mardonio had to work on the ladder modifications in the East tower shaft at 112 meters .
Crews had to remove the existing lugs , grind & clean the edge of the lugs & the ladder sides , fit the lugs
properly , & secure them with clamp . They started at 7:30 AM. Crews were done at 10:00 AM.

After that , crews had to complete their work on the North shaft ladder at 112 meters . They had to weld
the lugs . Crews were done at 12:00 PM.
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Then , crews had to mobilize to weld the ladder in the East tower shaft . They had to reroute the
welding power line , mobilize their tools & equipments , & weld the ladder lugs . Install , & snug the bolts .
They started at 12:45 PM.

Richard , & Mathew had to work on winch beam for the 2nd day & they had to work with the other crews
inside the tower shafts .

In the office , I had to work on my report . I had to attend the staff meeting in Burma office .
In the afternoon , Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L02-ANE.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

WELDER, LINCOLN 1000 AMP

8.00

002301

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ESE.07804-0120F4 Tower Head External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM ASA CAMPTONPainter 0.00 0.00 0.00 0.00
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